Volkswagen (VW) Environmental Mitigation Trust

State of Utah Semi-Annual Reporting

Beneficiary:

State of Utah

Lead Agency:

Department of Environmental Quality

Repor

g Period:

July 1, 2022 - December 31, 2022

Utah's VW Settiement Budget

State of Utah's VW Settlement:

$35,177,506

Cost error related to Trustee fee:

$492.485

The UDEQ Trustee's llocation and had been reducing this
amount from the State's settiement when calculating budgets for the different Eligibile Mitigation Action
Funding Requests. After receiving clarfication from Russell Crane of Wilmington Trust in an email dated
May 12, 2021, stating, "..there is no requirement for States to reserve funds to allocate to paying for the
Trustee's administrative costs—this amount has already been ‘baked in' to the Trust Agreemen..." UDEQ
will reference the correct available Trust funds in seeking future funding requests.

Previously understood State o
Utah VW settlement that the|
current funding requests are

based o

534,685,021

Eligible Mitigation Action

Funding Request

Funding Request Approval Date

Requested and Received Amounts from Trustee

Funds Expended to Date

Balance (Note: balances shown for Class 8 Local
Freight Trucks, Class 4-7 Local Freight Trucks, and
Class 4-8 School, Shuttle, or Transit Bus categories

e s only. istrative costs
are expended from each of these categories, but are|
summarized in a separate line item)

Class 8 Local Freight Trucks

December 18, 2019

February 18, 2020

$6,214,666.00

$1,267,197.54

$4,047 468.46

Class 4-7 Local Freight Trucks

December 18, 2019

February 18, 2020

$500,000.00

50,00

$500,000.00

Class 4-8 School, Shuttle, or Transit
Bus

December 18, 2019

February 18, 2020

$19,200,000.00

$1,693,810.31

$17,506,189.69

Light-Duty Zero Emission Vehicle
Supply Equipment

October 10, 2019

December 9, 2019

$3,815,362.00

$2,202,625.24

§1612,726.76

Diesel Emission Reduction Act

December 18, 2019

February 25, 2020

$2,427,951.00

(DERA) Option $0.00 $2427,951.00
Administrative Costs (for all Included in all Funding
categores except DERA) Requests Included in all Funding Requests $2,527.052.00 $547,580.76 $1,979.462.24
Totals| $34,685,021.00 $5,711,222.85 528,973,798.15
Eamed Interest, 5928,616.66 50.00 592861666
Grand Totals $35,613,637.66 $5,711,222.85 529,902,414.81




Project Summary

. e A - Annual
ElobSRigaton/Bction Project Status Project Development Project Implementation Modifications from Approved Funding Request apcinated] Emissions Emissions.
Termination Date N N
Reductions | Reductions
Class 8 Local Freight Truck
Projects:
Bountil Gy |/AWarded $145.000 for two Class 8 uck replacements, funded at 50 prcent. Grant conrat finalized. |1 Complee A nori 21, 2022 0278 083
Both truck repiacements are comploto.
y Awarded $108,741 for one truck replacementfunded at 50 percent. Gran coniract finalized. Required 0016 0128
CiyofNorh SaltLake | o o e e Complete Complete NA November 19, 2020
Two of replacement projscts are complate.The frst of these
replacement trucks was placed into service on 12/8//2020, and the second
replacement truck was placed ino service on 2/18/2021. The thir replacement dump
A 5982500 o four a3k epacemens, e 50 prcen,Gant contct i 1z |k s oo o and expecid 165 sl S somu 303 | 11t f e cump ke was srappod o 212202, s rplacemont dump vuck s
Cityof Orem | Projects are in process. Two of the dump truck replacements and one fir truck replacement are pped ; the f a NA March 31,2023 0581 4202
complete. One ek replacement s complt. Th now 1 bk wasplacd 0 3668 9 . 1 dump ki expoct o b scrapped Jnuay 2023
The procurement process has been approved for seven of the nine new replacemen | S'2PPage documentation was provided to DEQ for VINs 0371 and 6416
vehictes, VINs 2064, 6416, 0371, 1438, 1489, 8043, and 3513 The replacement vehicle for VIN 2964 is expected to be placed into service by August 2022
Salt Lake City has requested the removal o ive trucks from
Salt Lok Ciy | Avardod $1.251503 o in Wk elacment,dod at 60 prcnt. Grant onacs fnled. | 7510 oplacoment il for VN 0371, 6416, 2045 ave b acd o o Vi 1483, 148, an o610 b plced March | arina aardof STT3.553 o 14 vk retocomons. | ot 2 - .
Corporation Projects are in process. 2023, The new award amount is $1,261,503 for nine truck Pl 27,
replacements.
VINS 0371 and 6416 have been scrapped. The replacement vehicle for VIN 3513 is expocted to arive from the manufacturer by March 2023, but will
ke approximately 30 additional weeks to assemble the body configuraton. This portion of the project will
oxtond past the agreement ond date so an amendment has been requested for an extension
Sl Ut Sorh | Avarid 520740 ook acmen, e S0 bt Gronconkots Pt |t Complee wa ey 25,2022 o0 0237
Al 2 trucks have been scrapped. UDOT has provided UDEQ with scrappage
documentation
Ut Dpinetof | Avard $2004.948 o2 sk eacemants, rdd 50 . G i il UDOTte g i st o 2o o bt UDEG, wn R R, -
o 4 & The purchases of all 22 new truck replacements are complete and the new trucks
have been placed into senice.
Additonal Class 8 Local
o erecer $512,884 10 bo awarded for futur projecs 8D 8D 8D 8D 8D 8D
icipated Emissions Reductions from Class 8 Local Freight Truck Projects|  2.562 14.496
Class 47 Local Freight Truck
Projects:
Upon reviewing furher documentatin to veriy the gross
\ehicle weigh rating of the five participating trucks, it was
oo th s new oplacoment ks hau e lacd o bckorder and reepeced obecelvered 08 (SS9 5 U6 PSP B,
Preasant Grove Gity | AWarded $410,112 or fve tuck replacements, funded at 50 percent. Grant coniractfnalized. Projects | The orders for the new tuck ave sometime betwoen February and June o (Class 8 ucks. As such, a madfcation o femove these two | 1 0202 .
| are in process issues N ¢ sanfcant dtays and supply-chain shortages. o repacoment rucks wil {rucks from the Class 4-7 Local Freight Trucks (Medium Y22
longer b avallabl. The Gy wil b fedaing helr b pocess for hese o ke, | TUcks) Funing Reclest and add them to the Class 8 Local
o ! vl ng their bid p Freight Truck (Eligible Large Trucks) Funding Request is in
process.
Additonal Class 4-7
Local Freight Truck | $89,888 to be awarded fo fulure projects. 8D 8D 8D 8D 8D 8D
Projects
ns Reductions from Class 4-7 Local Freight Truck Projects|  0.202 1577




Class 4-8 School, Shuttle, and|
Transit Bus Projects:|

Awarded $326,000 for 14 school bus replacements, funded at 50 percent. Grant contract s fnalized

104 s
(Canyons School DISUct | goqrog documentation has been submitied and approved. Projecs are complete Complete Complete NA July 29,2021 o 478
; e o shtebus s chetld b sapred ey 2023, The iy of O erds o e
Cityof Orem | Avwarded 887,500 for one shutl bus replacement, funded at 50 percent. Grant colract s fnalized. | yg v shutio bus was placed into senice on December 15, 2022 T photos of the new shutte bus to DEQ in January NA March 31, 2023 00%6 0671
rojects are in process scrappa
Davis School Distit | 21420 $136.260 for two school bus replacements funded a 50 porcont fnaized it submital of forboth ofthe The Distict obtained bids fo the new replacement buses and seleced a vendor. NA Septetmber 28, 2023 0113 1016
Project are in pocess parcipating school buses.
Awarded $138,992 or two school bus replacements, funded at 50 percent. Grant conlractis fnalized | .
Jordan Sehool ISHEt | gcqyjreq documentation has been submitied and approved. Projecis are complete Complete Complete NA August 4, 2021 ot04 oot
Park City Muricipal notfied UDEQ that one of their
ok Awarded $3,693.941 for ixtransit bus eplacements o electc,unded at G5 percent. An amendment is | Park ity Municipa has secured tei ot share monies rough federal awards. | oy o e dotas and changes it e D e e ey oo t bo
ark City Municipal Corpin process to remove one bus from this award, changing tho award amount o $3,129,449. Projects are | The new replacement buses have been ordored. Park Gity Municial is drafting 5 of e project ; ! sling buses (VIN 15GGB201061076507) nsads July 30, 2023 2215 8353
i rocees Teaired rcurement documenaton s submi o UDEG amenmont i v arCiy ono us. femowd o thfraward du oo bus boingfoaled
Salt Lake Gity School | Awarded 569,660 fo four school bus replacements to lectic, funded at 65 percent. Grant conlract s 0328 o
Distict finaized. Required documentation has boen submitted and approved. Projects aro comple Complete Complete VA Jemuery 2022
Toosle County School | Awarded $132.000 fr wo school bus replacements, undec t 50 percent. Grantcontact s nalized. | oo Complte A nor 27, 2021 0368 v
stict eaired documentation submitted and approved. Projectis complete.
Aot ’ ) .« |Procurement documentaton has been approved for the new repiacemen bus B .
Utah Transit Authorty | Awarded $13,079,240 or 20 transit bus replacomens o slectri, funded at 65 percent,Gran confrac s . The new elecrc ransit buses are expected to be placed into service Octaber 2022, and the original diesel
T e Bt o purchases. A vendor s been selected and the new sectic buses have been |12 T 9°E11e KTl uees 2 o0ecs NA May 22, 2023 10905 2715
ordered and are being buit
Adsitonal Gass 4-5
School Bus, Shutlle Bus, [$406.407 to be awarded for future projects 8D 0 0 8D 8D 8D
and Transit Bus Projects
jons Reductions from Class 4-8 School, Shuttle, and Transit Bus Projects| 15169 50.644




ight-Duty Zero E
Vehicle Supply Equipment|
Projects:

Awarded $60,129 to purchase and install three Level 2 EVSEs (Electric Vehicle Supply Equipment) at

Addresses are slightly different than proposed. The new
addresses are located at the same park as proposed, butata
different location within the park. Details are:

Final the installatin of throe dual-por Level 2 EVSES 1) from Powerine Park, 1600 W. 1740 N. Cinton, UT,to .
Clion iy ihe G Ceror Par Coner Pt and Poerin Pak. Rimbursd Ciion iy $4.08.38. Pjct i | 114701 10 Al hree EVSEs were installed and actvated on Apri 17, 2020, ettt N el April 26,2020 0013 013
s I P 2) from Civic Center Park, 2100 N. 1500 W. Clinton, UT, to
Civic Center Park (Family Camp Parking), 2300 N. 1850 W
Giiton, UT.
Awarded $49,000 to purchase and instal Level 2 EVSES al the Davs |, o nstallaton of 2 EVSE
Ronies Tochica Cologo Capus. Remieod e Tacheal Conter S46.037 fr compleion of DATG indicated tht he irst three EVSE units were installed and activated on November 25, 2019, and the
D Tt Genter o 108 prco i e oo o oo vt e 1 L U ocalons, and one sinle-por EVSE il ot vataie o h pui bt 011 TS e o ok des FUSE wite v Peies et o VA September 26, 2020 00 08
will be used by DATC for their floetvehicies
2160 percent. Project complete.
Division of Faciiies and | Awarded $49,401 to partially fund the purchase and instalation of 11 dualport Level 2 EVSEs atthe | . ’ . ’
Gonstruction | Mult State Agency Offce Building and Regional Buiding 2. Reimbursed DFCM $49,401 60, Prject | e Projectincludes the purchase and nstallation of 12 dualport Level 2EVSE | 17 s were installed and activated on Septamber 23, 2019 The project increased ffom 1110 12 Level 2 BVSEs purchased | opyary 12, 2020 019 19
unts t public locations and nstaed
Management (DFCM) funded at 100 percent f equest. Poject complete.
Kamas i cureny desiing h prjctas grtof e econsitueion of 1 iy ol
Awarded $41.227 to purchase and instll one dual-port Level 2 EVSE at the Gity Office. Project has | parking ot and park i Due to COVID-19 . .
Kamas O | tared and i in process. Projectfunded at 100 perce \which has pushed back the staring and completon ofth project Their agreement | K238 13 Planing on compleing the project duing the summer of 2022 VA Summer 2022 oo o
end dato was extonded fo July 31, 2023
Awarded 569,988 (seven public and el 2 Final project includes the purchase of nine dual-por Level 2 EVSE unis. Seven of | . ) .
g 0 EVSES were installed and actvated troughout the summer and falof 2020. The following are the
Koyovilo Gy | EVSES a: ity Hall 100 E. 200 R Kayodte, UT 3901 it S and v Koyl Oporeions o nino EVSE units aro avlabl o tho pulic,an tho cthr wo EVSE unis wil bo |17 EVSES ere nealens and actvatod troushiout e summer na ) of 2020, The folosna e, A November 4, 2020 o4 B
(Genter The seven public charging statons are funded at 100 percent. The two workplace chargers are | used by th ciy fleet vehicles and not availabl fo pubic use. Kaysvle Cil c
9 y ; i ; (Conter, September 22, 2020; and Gty Hal, October 19, 2020,
funded at 60 percent. Projoct s complote completed the nstallaton of the urits themselves nstead of using a vendor.
Addressos are sighty diferent than proposed. The now
Leniciy Avarded $16,755 t purchase and installone dual-por Leve 2 EVSE at ity Hal. Poject funded at 100 |Finalprojectncludes the purchase and installaion of one duaiport Level 2 EVSE |\ oo e, addtesses are locaied wilhin the sam parking ot as he | gL 002 0z
percent. Project is complete located at  public location proposal. The location of the projoct was moved from 153
North 100 East Lehi, Utah, to 61 North 100 East Lehi, Utah.
Muray Ciy Power has completed heir prject and submited a request or
Awarded $157,608 o purchase and nstall two dual-portLevel 2 EVSEs and one DC Fast Chargorat | eimbursement. The fnal projot ncludos the purchase, nstalaton, and elocrical
Murtay City POWET | \1,ray Park Recreation Center. Project unded at 100 percent. Project complete Upgrade fortwo dual-por Level 2 and one DC Fast Charger. The reimbursement was | ™ EVSE Unis were insalled and acthated on May 12, 2021 A July 8, 2021 008 o
complated in July 2021
OromGiy | Awrded §308.260 to purchase and nsal four D Fast Chargers, funded at 100 percent t ity Hall. | Final project includes the purchase and installaion of four DC Fast CRTgers. Al |1y (e i A Soptember21, 2020 o "
Projec s complete units are located at pubiclocations.
Sixeen of the 20 EVSE urifs have been installed and activated. Provo Gity il have
e four remaining unts nstalled at the new Ciy Hall partof the Provo Gily Cenler
Awarded $752,500 t purchase and install 20 dual-port Level 2 EVSES, funded at 100 percont,at the | projoct. However, hero wero delays with the design and approval o Provo City
following locaions ce with d actiation of The EVSE unis that were originally lanned to b insalled at
prowo ity | P10v CityContr; Rcroation Contor (Parks & Roc.): Acadomy Litary: Public Works Complox; Provo | EVSE unis. Provo Gty is now esimating ha thoso four EVSE unis willbo Installation and actvation o the EVSE units atsix of he seven locations aro completed. Provo Powers | [ £/ unlts hat wero orginally planned lo be instal Noverber 30, 2025 028 28

Power Complex; Rock Car
started and is in process.

on Park; North Park; Spring Creek Park; and Pioneer Park. The project has

completed by November 30, 2023. Provo City's agreement was amended to
accommodate this issue extending the end date to December 31, 2023 In the
meantime, review of the documentation for the completed 16 units will occur and
reimbursement will be processed once it has been determined that the requirements
have been met for these units

upgrading all of the primary electrical senices to the seven different locations.

Recreation Center.




Sall Lake County Health | Awarded $603,096 to purchase and installeight dual-port Level 2 EVSES and two DC Fast Chargers at

Final project includes the purchase, installation, and electrical upgrade costs for eight

funded up 10 70%, but has been changed to be funded at 95 percent. Project is complete.

difference of an additional $68.

. i " 0166 166
A N A ORI At SRS OILAA gt Lol 2 EVSE unis and o D FastCraror. Al on EVSE unis ao | Th EVSE unis wer ntallod and atvaod o Fbriary 9, 2021 NA March 22, 2021
nstalled at public ocations.
Awarded $118;  installthree DC Fast Chargers at City Hall. Project|Final poject includes the purchase and installation of three DC Fast Chargers at o2 2
Sandy Oty | e emboraamant oy i o S116.063 e DG Fast chargers woro installed and activated on June 12, 2015. NA March 23, 2020
Al hree EVSE units were installed and activated on July 15, 2020. The original bid did not nclude
. Awardod 526 n tall hree dual-port Lovel 2 EVSEs ipal Campus, | Final the purchase of throe Lovel 2 EVSE units. Allthree units aro. | nstallation, which the invoica includes ($5,067). In addition the bid only quoted one year of nefworking, and
Saratoga S NA August 19, 2020 0041 041
aatoga Sorngs | S prcern.Proee s compit. located in public locations: {he inal invoice included 5-years (an increase of $4,668). VI funds reimbursed Saratoga Springs for the ugust 19,
originally agrasd-upon amount of $26,788.
The contractor (Black and McDonaldiLilyPad) was issued a ity building permit and is:
oxpected to start constuction i earty December 2021, depending on weather.
Cily is completing papenwork to register with ChargePoint and working through the.
Sonvice contract with thei legal department
dded ft po of their
South Salt Lake City is unsure when the project will be complated. In additon to parts delays, they are
1.7 o o e ot VS A 10 S B o et e B o e o 5 S D S
Gityof South it Lake. | AV purchase and install four dual-port Love s at ity Hall fundod a permit Itis an additional cost of $3. s baen on odor forsix manths and is |29 for Rocky A October 31,2028 0055 055
percent. Project has started and s in procs experiencing delays.
e Gl buing deparment requirements were sbove and boyond what heir ontract will be amended to extend their project end date to October 31, 2023
Lilypad/Black McDonald have experienced bofore, including a need for a stamped
electrical engineering drawing
The City is aso experiencing delays in working with Rocky Mountain Power on
Salecting the locationftype of power connection and upgrading transformer to 6o so.
wiring, and bolards is compi the cell
towers in the canyon were actvated 9/2/2021. ATET i the only senvice provider that
has been contracied as of yet. Th status of the other providers is uncertain at this
point. Tmpanogos Cave staffwill contact ChargePoin in January 2022 to igure ot panogos Cave National Monument, a federal agency, s
Awarded $10,966 to purchase and install one Level 2 EVSE at the Tmpanogos Cave National the nextsteps for geting the equipment initialized and activaed. Completon ofocal sl phon senice was completein Seplember 2021 Tinpanogos Cave stffcontated | [(HAEE09%S 2% WIME LAl 2 Ul Moo B
Timpanogos Cave GhargePoint on July 6, 2022, to sartthe activation process forthe EVSE units. They are hopefu tha this will July 31,2022 0014 014
Monument Visitor's Center, funded at 80 percent. Project has started and is in process. be completed by July 31, 2022, such, their reimbursement rate has been changed to 80 "
The quote for installation and activation is higher than the initial estimate from the Pl y July 31, percent from 100 percent.
supplier bid, partally due o a local decision to add steel bollards tothe site 1o prolsct
the equipment. Tmpanogos Cave indicated that they are prepard to cover th
additional costs wih local funds in order to complete the project as planned.
Awarded $1,047,623 to purchase and instal 11 dual-port Level 2 and 16 singlo-port DC Fast EVSES,
funded a 100 percent, at the fllowing locaions: Calin Ramton Gomplex; Garden Gily: Castle Dale:
Monticalo Visitor Center; Biu : Richfiold Offce:
K, T P Rt e Grasey Mouna Rt A, West an st B DT Prce DV |UDOT it i e remaing EVSE s nve b st sng | EIYen st Lovel 2 EVSEs ard sl ot OC Fast Cargrs wersrtlled and sttt duing | Kane Cuntys projctuss combiedwih UDOTe, crosing
Office and Price Gy Museum activated. In addition, UDOTS and Kano County's EVSE projocts thataro installed at | Gomplex. May 21, 2020; Tie Fork Rest Area, April 22, 2020; Grassy Mountain Rost Area, West and East | DC Fast Chargers to thiee DG Fast Chargers and seven Lovel
upor the same location were combined so that Kane County's project is now a porton of December 31, 2023 126 126
N . ation) ° Bound, April 6, 2020; and Price City Museum, March 30, 2020. UDOT has indicated tha the ofher EVSE units| 2 EVSE unils. The combined project il be funded partially
eimbursed UDOT for the complation of 11 dual-port Lovel 2 and four single-port DC Fast Chargars at | UDOT'. This willincrease the number of EVSE units at the Kanab Civic Centor rom e oo, e o 2 EVSE unls. The combined project il be funded o
ine loniogsee Cain Rampton Compex (i G0 Lovl2 o e e 5ok DG Fog | DG FotChargrs o roe DG Fot Chargas nd soven Lovl 2 EVGE |12+ been ntalled an achate, Duing tho 1o epring priod, UDEQ il boworing with UDGT on | ough the VW Trustand tho Uih Worplac EVSE
Chargers); Tie Fork Rest Area (two dual-port Level 2 EVSES): Grassy Mountain Rest Area, West and 19 (hese proj 9 9 9
East Bound (four dual-port Level 2 EVSEs): and Prce City Museu (wo dual-port Level 2 EVSEs and
two single-port DC Fast Chargers). These EVSE units wero funded at 100 porcent.
Awarded $99,000 to purchase and instal six Level 2 EVSESs, two funded at 100 percent, and four funded
2160 porcent, at the following locations: LG parking lot- 1133 West 800 South, Orem, Utah 84058; M22
parking lot- 450 West 800 South, Orem, Utah 84058; M29 parking lt- 1066 South 400 West Orem, Utah .
84058; Aux Services parking lot- 1545 Business Park Drive, Orem, Utah 84058; Business Resource Cent, e e e .
Utan Valley University | S1) 4170 o1 815 West 1250 Soutn, 1o, e B0 a0 e o B0 S0 10 et | O o e e e v v e e "¢ | Four EVSES were instlled and activated on July 16, 2020. 815 West 1250 South, Orom, Utah 84058, to i Lehi Campus | December 16,2022 0083 083
o of thoss uni ® »and oneis located at 2912 Execuive Pkuy, Lehi, UT 84043.This EVSE
Utah Valley University has been reimbursed for the completion of four out of the six EVSES: L6 parking unitwillbe funded at 100%
Iot: M22 parking lot: M29 parkinglot: and Aux Services ot. Three were funded at 60% and the olher unit
is a public charging station and fundod at 100 percent
Awarded $143,694 to purchase and instalfour dual-port Level 2 EVSES at the Campus Senices WSU installed four dual-port EVSES instead of the originally
Weber State University |A2"¢ Final project includes the purchase, installation, and electrcal upgrade costs for four . . . o111 o
poa Buiding, Hurst Cente, Reed K. Swenson Buiing, and e Dee Event Cente. The projct was orginally |7l PTI2EL eLes the purchase, nsialeton end eestieefupgrace cos The EVSE unis wero installed and actvated on Febuary 23, 2021 proposed sight singie-port EVSES, resulfing in a cost April 8, 2021




West Valley City

Awarded $140,564 to purchase and install four dual-port Level 2 EVSES at City Hall and West Valley
Cily Fitness Center, funded at 100 percent of amount requested. Project has started and is in process.

An additional transformer was required at the Fitness Center site. Engineering plans
have been completed for City Hall and documentation for the transformer has been
approved, finalized, and sent to Rocky Mountain Power. Code review is pending
completion of building plans.

West Valley City is currently reassessing their EVSE project in relationship to the
impact of UTA plans to add Tesla Rapid Charging Stations in the West Valley City
Hall parking lot.

An additional transformer for the Fitness Center will need to be installed.

West Valley City is currently reassessing their EVSE project in relationship to the impact of UTA plans to add
Tesla Rapid Charging Stations in We v City rking lot. Their terminate on
August 27, 2022. If they choose to no longer pursue this project, their funds will be reallocated to future
projects.

NiA August 27, 2022

0.055

Additional Light-Duty
Emission Vehicle
Supply Equipment
Projects

Between $25,239 and $1,297,480 to be awarded for future projects.

8D

8D

Total Anticipated Emission:

's Reductions from Light-Duty Zero Emission Supply Equipment Projects

Diesel Emission Reduction Act
(DERA) Category:

Provides matching funds to the base amounts provided by the Environmental Protection Agency through
the State Clean Diesel Grant Program for federal fiscal years 2017-2026.

Workplans for FY17, FY18, FY19, FY20, and FY21 have been approved by EPA and
are active.

A grant agreement is in place with Salt Lake City School District to replace four diesel school buses with
electric. The District has ordered and received the new electric buses and charging equipment and scrapped

mendment has been finalized to include an additional four diesel school bus replacements to electric. The
District has placed an order for the four new electric buses.

A diesel fre truck replacement project was approved for Weber Fire District, and five diesel refuse trucks
have been approved for Waste Management to be replaced with new compressed natural gas (CNG) refuse
trucks were f entities. Waste obtained bids and placed
the orders for the new CNG refuse trucks. Weber Fire District is in process of obtaining bids for the new.
replacement trucks.

A project to replace two diesel terminal tractors with electric for US Cold Storage was approved. Grant
agreements are in process of being finalized.

Additional projects are being reviewed for eligibity.

NiA September 2027

8D

8D

Under penalty of perjury and on behalf of the State of Utah, | attest that the information provided in this report is true and correct.

Yokoend ey Sl Loy

Kim Shelley, Executive Director, Utah Department of Environmental Quality

07/31/2023

Date


https://utahgov.na1.echosign.com/verifier?tx=CBJCHBCAABAA7AqY6R9zFsDey3PQwNWrfG2WcwRtzD7E
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